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TABLE 19 
RCRA FACILITY INVESTIGATION COMPLIANCE SCHEDULE 

FOR SOLID WASTE MANAGEMENT UNITS (SWMUS) WITH KNOWN RELEASES 

RFI ACTIVITY DUE DATE 

SUBMIT FINAL TASK I REPORT (EXCLUDING RFI-
PHASE I, TASK I.D.) 

Within one hundred twenty (120) calendar days of the 
effective date of the permit. 

SUBMIT DRAFT RFI-PHASE II (TASK II & III) 
WORKPLAN AND SCHEDULE 

Within ninety (90) calendar days of the Executive Secretary's 
approval of the final Task I Report. 

INITIATE RFI-PHASE II (TASK II AND III) ACTIVITIES 

Within forty-five (45) calendar days of the Executive 
Secretary's approval of the Task II and III workplan and 
schedule. 

SUBMIT TASK IV DRAFT REPORT 
As specified in the Executive Secretary approved RFI-Phase 
II (Task II and III) workplan and schedule. 

SUBMIT TASK IV FINAL AND SUMMARY REPORTS 
As specified in the Executive Secretary approved RFI-Phase 
II (Task II and III) workplan and schedule. 

PROGRESS REPORTS ON TASKS 
Quarterly (every 90 calendar days) beginning ninety (90) 
calendar days of the effective date of this permit. 

 


